
 
 

Bid Addendum No. 1 
June 13, 2024 

 
Subject: Village of Oswego, Various Resurfacing 
  24-00000-00-GM 
  June 18, 2024 Bid Opening 
 
To Prospective Bidders: 
 
The contract documents for the above referenced project are hereby amended as set forth 
below.  The information contained within this Addendum No. 1 shall be treated as if it was 
originally contained within the contract documents. 
 
 
Modification to the Special Provisions: 
 

1. For clarification purposes, the special provision WORK NEAR SCHOOL ZONES has 
been revised. 

 

Replace the enclosed Page 3 within the original special provision document. 
 

2. For clarification purposes, the special provision SEQUENCE OF CONSTRUCTION has 
been revised. 

 

Replace the enclosed Page 4 within the original special provision document. 
 
No Proposal shall be considered responsive, nor shall any Proposal be considered, unless the 
Proposal is accompanied by a signed copy of this Addendum No. 1.  The signed copy of Addendum 
No. 1 shall be attached to the Proposal. 
 
The undersigned agrees to be bound by the modifications made within this Addendum No. 1, and 
hereby waives any and all claims based upon the additional or modified information contained 
herein. 
 
Acknowledgement of Addendum No. 1 
 
Date:  ______________________________________ 
 
Company Name: ______________________________ 
 
Signature:  ___________________________________ 
 
Name:  ______________________________________ 
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WORK NEAR SCHOOL ZONES 
The contractor shall complete all work, including permanent pavement marking at the following locations 
by August 15, 2024 (start of school): 

• Bluegrass Parkway 
• Fifth Street 
• Waterbury Circle (completion of HMA binder by August 15, 2024.  See SEQUENCE OF 

CONSTRUCTION for additional information at this location) 
 

Final landscaping may not be able to be completed due to weather restrictions; however, all drop-offs at 
these streets shall be eliminated prior to this date. 

 
TRAFFIC CONTROL AND PROTECTION  
All roads shall be kept open to traffic.  The Contractor should take particular note of the applicable portions 
of Article 107.14 of the Standard Specifications.  All signs, except those referring to daily lane closures, 
shall be post mounted in accordance with Standard 701901 for all projects that exceed four-day duration.  
Construction signs referring to daytime lane closures during working hours shall be removed, covered, or 
turned away from the view of the motorists during non-working hours. 
 
The Contractor shall furnish, erect, maintain and remove all signs, barricades, flaggers and other traffic 
control devices as may be necessary for the purpose of regulating, warning or guiding traffic.  Placement 
and maintenance of all traffic control devices shall be in accordance with the applicable parts of Section 
701 of the Standard Specifications, the Illinois Manual on Uniform Traffic Control Devices for Streets and 
Highways and the Highway Standard contained herein. 
 
Special attention is called to Article 107.09 and Section 701 of the Standard Specifications and the following 
Highways Standards, Supplemental Specifications, Details, Quality Standard for Work Zone Traffic Control 
Devices, Recurring Special Provisions, and Special Provisions contained herein relating to traffic control.  
It should be noted that Type I or Type II barricades will be required adjacent to the pavement in areas where 
a drop off is  3’’ or more in accordance with Article 701.07. 

Standards 
701501, 701901, and BLR 17-4 

 
Special Provisions 

Maintenance of Roadways, Supplemental Signage  
Work Zone Traffic Control (LRS#3), Flaggers in Work Zones (LRS#4) 

 
The Contractor shall contact the Village of Oswego at least 72 hours in advance of beginning work.  
Construction operations shall be conducted in a manner such that streets will remain  open to traffic at all 
times, and access to abutting property shall be maintained.   
 
The Contractor shall be responsible for providing a proposed scheduling, phasing and traffic control plan. 
The Village will review these plans and provide the contractor with any necessary modifications in writing.  
The Contractor will then be responsible for incorporating these changes into the proposed scheduling, 
phasing, and traffic control plan. 
 
At the preconstruction meeting, the Contractor shall furnish the name and telephone number where he may 
be reached during non-working hours of the individual in his direct employ that is to be responsible for the 
installation and maintenance of the traffic control of this project.  If the actual installation and maintenance 
are to be accomplished by a subcontractor, consent shall be requested of the Engineer at the time of the 
preconstruction meeting in accordance with Article 108.01 of the Standard Specifications.  This shall not 
relieve the Contractor of the requirements to have a responsible individual in his direct employ supervise 
this work. 
 
This work will be paid for at the contract LUMP SUM price for TRAFFIC CONTROL AND PROTECTION.   
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MOBILIZATION 
This Contract contains no provisions for Mobilization. Therefore, Section 671 of the Standard Specifications is 
deleted. 

 
SEQUENCE OF CONSTRUCTION 
The contractor shall be responsible for staging the construction of the mainline roadway and adjacent courts to 
maintain access for mail delivery, garbage collection, and emergency vehicles.  In general, the following is the 
anticipated sequence of construction: 
Waterbury Circle and adjacent Courts 

1. North intersection of Ogden Falls Blvd to just west of Primrose Lane 
2. Just west of Primrose Lane to south of Alex Court (north of the east-west sidewalk) 
3. South of Alex Court (north of the east-west sidewalk) to just north of Dylan Court 
4. Just north of Dylan Court to the south intersection of Ogden Falls Blvd 

 
Each of the above locations, in the order given, will be closed to through traffic during construction; however, the 
contractor shall perform the work by maintaining one lane of the existing pavement within the closure.  When the 
binder course is completed in one lane, removal of the adjacent existing pavement may begin.  The intent is to 
limit construction traffic on the aggregate base.  No truck traffic shall be allowed on the aggregate base.  Once 
the binder course is completed within the closure, the next closure can be put in place. Work shall be sequenced 
such that Wednesday garbage collection may take place with minimal disruption.  Curb and sidewalk replacement 
can be performed following completion of the entire binder. 
 
The contractor shall complete the binder course by August 15, 2024, and then follow up with the final surface 
course within 14 days.  The contractor will be allowed to modify the sequence of construction and planned 
schedule by submitting a proposed plan for approval by the Engineer at least 72 hours in advance of the 
anticipated start of work.  Two Type III barricades with lights and ROAD CLOSED signs shall be placed at each 
end of the lane closure, as well as at the affected sideroads.  ROAD CLOSED AHEAD signs shall be placed in 
advance of the closures as directed by the Engineer.  Any additional traffic control and extra effort by the 
contractor to stage the work as described or as directed by the Engineer shall be included in the cost of the 
related items of work. 

 
PCC PAVEMENT REMOVAL AND HMA REPLACEMENT, SPECIAL 
This work shall consist of the complete removal of the existing concrete pavement to the thickness of 6” over the 
full width of the roadway as shown in the project summary and shall be done in accordance with the applicable 
portions of Article 406 and 440 of the Standard Specifications. It is anticipated that the entire concrete pavement 
will be removed and exposing the base course.  The Contractor shall saw cut the pavement full depth at the edge 
of the gutter flag prior to the pavement removal.  Any damage done to the existing curb and gutter to remain shall 
be repaired and restored at the Contractor’s expense.  The intent is to keep the existing aggregate base course 
intact so the Contractor shall take extra care during pavement removal operations. 
 
It is the intent to remove the entire concrete pavement as required, to provide a proper surface for resurfacing 
without raising the present crown of the road. The average depth to be removed is 6” as shown on the plans, 
however, no additional compensation will be granted for removal of the concrete pavement for variance in 
thickness or excavation and disposal of excess material. The method of performing this work shall be reviewed 
with and acceptable to the Engineer.  
 
The hot-mix asphalt replacement shall be completed in accordance with Section 406 of the Standard 
Specifications and all required Bituminous Materials( prime Coat) applications shall also be included in the cost 
of this item.  The replacement hot-mix asphalt section shall be: 

- 2” of HOT-MIX ASPHALT SURFACE COURSE, IL-9.5, MIX ‘D’, N50 
- 4” of HOT-MIX ASPHALT BINDER COURSE, IL-19.0, N50  

 
Pavement Removal and HMA Replacement shall be measured in place and the area computed in square yards. 
This work will be paid for at the contract unit price per SQUARE YARD for PCC PAVEMENT REMOVAL AND 
HMA REPLACEMENT, SPECIAL.  Saw cutting full depth for the removal of the pavement shall be 
considered included in the cost of this pay item  

 


